
as on

Target
Achieveme
nt Target

Achieve
ment

i
Pune Institute of Engineering and 
Technology, Shivajinagar, Pune 
411005, Maharashtra

4
 Trained:0 

(partially trained 
for 2 weeks by 

IIT-B)

3 batches @ 43 
Engineers per 
batch

129 Nil

           900,500                1,585,800 

 30.06.05  Not known  Not known 

ii Government College of Engineering, 
Karad, Satara 415124, Maharashtra 4

 Trained:0 
(partially trained 
for 2 weeks by 

IIT-B)

3 batches @ 43 
Engineers per 
batch

129           -   

           900,500 

           -                          -                    -   

iii
Walchand College of Engineering, 
Vishrambag, Sangli 416415, 
Maharashtra

4
 Trained:0 

(partially trained 
for 2 weeks by 

IIT-B)

2 batches @ 
43Engineers per 
batch

86           -   

           667,000 

           -                          -                    -   

iv
Shri Guru Gobind Singhji College of 
Engineering, Vishnupuri, Nanded 
431606, Maharashtra

4
 Trained:0 

(partially trained 
for 2 weeks by 

IIT-B)

2 batches @ 43 
Engineers per 
batch

86           -   

           667,000 

           -                          -                    -   

v
Virmata Jijabai Technological 
Institute, Matunga, Mumbai 400019, 
Maharashtra

4
 Trained:0 

(partially trained 
for 2 weeks by 

IIT-B)

2 batches @ 
43Engineers per 
batch

86           -   

           667,000 

           -                          -                    -   

vi

Sardar Patel College of Engineering, 
Munshi Nagar, Versova Road, 
Andheri(West), Mumbai 400058, 
Maharashtra

4
 Trained:0 

(partially trained 
for 2 weeks by 

IIT-B)

2 batches @ 43 
Engineers per 
batch

86           -   

           667,000 

           -                          -                    -   

vii Visweswaraya NIT Nagpur,Nagpur 
440011, Maharashtra 4

 Trained:0 
(partially trained 
for 2 weeks by 

IIT-B)

2 batches @ 43 
Engineers per 
batch

86           -   

           667,000 

           -                          -                    -   

Total 28 0 16 batches 688 0         5,136,000 1,585,800                         -   -                                      -   

Annex-II

ToT by NRIs
No. of State-
level training 
batches to be 
conducted by 
the SRI

Training of 
practising 
engineers by SRI

Amount of 
Fund 
Earmarked 
(Rs.)

Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)

Fund released to 
Relief 
Commissioner (in 
Rs.)

15-Jul-08

Funds released 
to SRI (in Rs.)

No.of State Resource Institutes [SRIs] nominated : 7

UC received 
(in Rs.)

Total number of Trainers trained so far      : 0

Total number of practising engineers trained so far  :  Nil
Details

Name of SRIs 

Total trainer faculty members to be trained in NRIs    : 28 

S.No.
Date of 
Release

State: Maharastra                                                      
Summary

Total number of practising engineers to be trained by the trainer faculty members of the SRIs :  688  ( Government- 60%       Private- 40% approx.)


