

Status of Implementation of National Programme for Capacity Building of ARCHITECTS in Earthquake Risk Management (NPCBAERM)State: **Chandigarh**

as on 15-Jul-08

Summary

No.of State Resource Institutes [SRIs] nominated : 1
Total trainer faculty members to be trained in NRIs : 6
Total number of Trainers trained so far : 2
Total number of practising architects to be trained by the trainer faculty members of the SRIs : 160 (Government- 60% Private- 40% approx.)
Total number of practising architects trained so far : nil

Details

S. No	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising Architects by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Deputy Commissioner, Chandigarh (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Chandigarh College of Architecture. Chandigarh-160012	2	2	2 batches @ 40 Architects per batch	80	nil	1,77,000	1,21,325	07.02.2006 (fund released for one batch)	Not known	Nil
ii	Nomination of Govt. of Department not yet made by UT Administraton	4	0	2 batch/es @ 40 Architects per batch	80	nil	1,77,000	-	-	-	Nil
iii	Total	6	2	4 batches	160	0	3,54,000	1,21,325	-	-	-