

**Status of Implementation of National Programme for Capacity Building of ARCHITECTS in Earthquake Risk Management (NPCBAERM)**State: **Himachal Pradesh**

as on 15-Jul-08

**Summary**

No.of State Resource Institutes [SRIs] nominated : <b>2</b>
Total trainer faculty members to be trained in NRIs : <b>4</b>
Total number of Trainers trained so far : <b>4</b>
Total number of practising architects to be trained by the trainer faculty members of the SRIs : <b>47</b> ( Government- 60% Private- 40% approx.)
Total number of practising architects trained so far : <b>nil</b>

**Details**

S. No	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising Architects by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	National Institute of Technology, Hamirpur	2	2	1 batch @ 24 Architects per batch	24	nil	96,550	96,400	07.02.2006	Not known	Nil
ii	NOMINATIONS from GOVERNMENT Department (Deptt. not known, Mr.Rajiv Sharma, Asst. Architect & Smt. Veena Mukhija, Asst. Architect underwent ToT in IIT-Roorkee)	2	2	1 batch @ 24 Architects per batch	24	nil	96,550	96,400	07.02.2006	Not known	Nil
iii	<b>Total</b>	<b>4</b>	<b>4</b>	<b>2 batches</b>	<b>48</b>	<b>0</b>	<b>1,93,100</b>	<b>1,92,800</b>	<b>-</b>	<b>-</b>	<b>-</b>