

Status of Implementation of National Programme for Capacity Building of ARCHITECTS in Earthquake Risk Management (NPCBAERM)State: **Nagaland**

as on 15-Jul-08

Summary

No. of State Resource Institutes [SRIs] nominated : 1
Total trainer faculty members to be trained in NRIs : 1
Total number of Trainers trained so far : 1
Total number of practising architects to be trained by the trainer faculty members of the SRIs : 5
Total number of practising architects trained so far : nil

Details

S. No	Name of SRI	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising Architects by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Public Works Department (Housing), Govt. of Nagaland, Kohima, Nagaland	1	1	1 batch @ 5 Architects per batch	5	0	64,000	64,000	31.03.2008	Not known	Nil
ii	Total	1	1	1 batch	5	0	64000	64000		-	-