

Status of Implementation of National Programme for Capacity Building of ARCHITECTS in Earthquake Risk Management (NPCBAERM)State: **West Bengal**

as on 15-Jul-08

Summary

No. of State Resource Institutes [SRIs] nominated : 5
Total trainer faculty members to be trained in NRIs : 14
Total number of Trainers trained so far : 10
Total number of practising architects to be trained by the trainer faculty members of the SRIs : 365 (Government- 60% Private- 40% approx.)
Total number of practising architects trained so far : nil

Details

S.No.	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising Architects by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Department of Architecture & Regional Planning, IIT Kharagpur, Kharagpur - 721302, West Bengal, INDIA	2	2	2 batches @ 41 Architects per batch	82	nil	1,78,400	1,78,400	24.11.2007	Not known	Nil
ii	Faculty of Architecture, Jadavpur University, Jadavpur, KOLKATA	2	0	2 batches @ 41 Architects per batch	82	nil	1,78,400	nil	nil	Not known	Nil
iii	Department of Architecture, Town & Regional Planning, Bengal Engineering and Science University, Shibpur	2	2	1 batch @ 40 Architects per batch	40	nil	1,21,500	1,21,888	23.03.2006	Not known	Nil
iv	Public Works Department, Govt. of West Bengal, Kolkota	2	2	3 batches @ 41 Architects per batch	123	nil	2,34,600	2,34,600	24.11.2007	Not known	Nil
v	Kolkata Metropolitan Development Authority, Kolkota, Govt. of West Bengal	2	2	1 batch @ 41 Architects per batch	41	nil	1,22,200	nil	nil	Not known	Nil
vi	Total	10	8	9 batches	368	-	8,35,100	5,34,888		-	-