

**Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)**State: **Chandigarh**

as on 15-Jul-08

**Summary**

No.of State Resource Institutes [SRIs] nominated : <b>Nil (UT Admn to nominate 2 SRIs)</b>
Total trainer faculty members to be trained in NRIs : <b>8</b>
Total number of Trainers trained so far : <b>0</b>
Total number of practising engineers to be trained by the trainer faculty members of the SRIs : <b>200</b> ( Government- 60% Private- 40% approx.)
Total number of practising engineers trained so far : <b>Nil</b>

**Details**

S.No	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising engineers by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Nomination by UT Admn not yet made	4	0	2 batches @ 50 Engineers per batch	100	nil	nil	nil	nil	nil	nil
ii	Nomination by UT Admn not yet made	4	0	2 batches @ 50 Engineers per batch	100	nil	nil				
<b>Total</b>		<b>8</b>	<b>0</b>	<b>4 batches</b>	<b>200</b>	<b>0</b>	<b>-</b>	<b>-</b>			