

Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)State: **Chhatisgarh**

as on 15-Jul-08

SummaryNo.of State Resource Institutes [SRIs] nominated : **2**Total trainer faculty members to be trained in NRIs : **8**Total number of Trainers trained so far : **0**Total number of practising engineers to be trained by the trainer faculty members of the SRIs : **200** (Government- 60% Private- 40% approx.)Total number of practising engineers trained so far : **Nil****Details**

| S.No | Name of SRIs | ToT by NRIs | | No. of State-level training batches to be conducted by the SRI | Training of practising engineers by SRI | | Amount of Fund Earmarked (Rs.) | Fund released to Relief Commissionner (in Rs.) | Date of Release | Funds released to SRI | UC received (in Rs.) |
|------|-----------------------------------------|-------------|-------------|----------------------------------------------------------------|-----------------------------------------|-------------|--------------------------------|------------------------------------------------|-----------------|-----------------------|----------------------|
| | | Target | Achievement | | Target | Achievement | | | | | |
| i | Government Engineering College, Raipur | 4 | 0 | 3 batches @ 40 Engineers per batch | 120 | 0 | 869,000 | Nil | nil | nil | nil |
| ii | Government Engineering College Bilaspur | 4 | 0 | 2 batches @ 40 Engineers per batch | 80 | 0 | 646,000 | | | | |
| | Total | 8 | 0 | 5 batches | 200 | 0 | 1,515,000 | - | | | |