

**Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)**State: **Jammu & Kashmir**

as on 15-Jul-08

**Summary**

No. of State Resource Institutes [SRIs] nominated : <b>2</b>
Total trainer faculty members to be trained in NRIs : <b>8</b>
Total number of Trainers trained so far : <b>6</b>
Total number of practising engineers to be trained by the trainer faculty members of the SRIs : <b>240</b> ( Government- 60% Private- 40% approx.)
Total number of practising engineers trained so far : Nil

**Details**

S.No.	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising engineers by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	N I T- Sir Nagar, Jammu & Kashmir	4	5	3 batches @ 40 Engineers per batch	120	Nil	869,000	521,400	30.06.05	Not known	Nil
ii	Jammu Engineering College	4	1	3 batches @ 40 Engineers per batch	120	Nil	869,000				
<b>Total</b>		<b>8</b>	<b>6</b>	<b>6 batches</b>	<b>240</b>	<b>0</b>	<b>1,738,000</b>	<b>521,400</b>			<b>-</b>