

Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)**State: Madhya Pradesh****as on 15-Jul-08****Summary**

No.of State Resource Institutes [SRIs] nominated : 5
Total trainer faculty members to be trained in NRIs : 20
Total number of Trainers trained so far : 0
Total number of practising engineers to be trained by the trainer faculty members of the SRIs : 440 (Government- 60% Private- 40% approx.)
Total number of practising engineers trained so far : Nil

Details

S.No.	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising engineers by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Government Engineering College, Jabalpur, Madhya Pradesh	4	Trained:0 (partially trained for 2 weeks by IIT-B)	3 batches @ 40 Engineers per batch	120	Nil	869,000	Nil	Nil	Nil	Nil
ii	Shri GS Institute of Technology and Science, 23, Park Road, Indore 452003, Madhya Pradesh	4	Trained:0 (partially trained for 2 weeks by IIT-B)	2 batches @ 40 Engineers per batch	80		646,000		-	-	-
iii	Ujjain Engineering College, Indore Road,Ujjain 456010 , Madhya Pradesh	4	Trained:0 (partially trained for 2 weeks by IIT-B)	2 batches @ 40 Engineers per batch	80		646,000		-	-	-
iv	Maulana Azad National Institute of Technology,Bhopal 462007,Madhya Pradesh	4	Trained:0 (partially trained for 2 weeks by IIT-B)	2 batches @ 40 Engineers per batch	80		646,000		-	-	-
v	University Institute of Technology, Rajiv Gandhi Technological University, Bhopal, Madhya Pradesh	4	Trained:0 (partially trained for 2 weeks by IIT-B)	2 batches @ 40 Engineers per batch	80		646,000		-	-	-
Total		20	0	11 batches	440	0	3,453,000	-	-	-	-