

Status of Implementation of National Programme for Capacity Building of ENGINEERS in Earthquake Risk Management (NPCBEERM)State: **Tamil Nadu**

as on 15-Jul-08

Summary

No.of State Resource Institutes [SRIs] nominated : 5
Total trainer faculty members to be trained in NRIs : 20
Total number of Trainers trained so far : 16
Total number of practising engineers to be trained by the trainer faculty members of the SRIs : 440 (Government- 60% Private-
Total number of practising engineers trained so far: 329

Details

S.No.	Name of SRIs	ToT by NRIs		No. of State-level training batches to be conducted by the SRI	Training of practising engineers by SRI		Amount of Fund Earmarked (Rs.)	Fund released to Relief Commissioner (in Rs.)	Date of Release	Funds released to SRI (in Rs.)	UC received (in Rs.)
		Target	Achievement		Target	Achievement					
i	Govt. college of Technology, Coimbatore	4	2	3 batches @ 40 Engineers per batch	120	57	869,000	1,035,900	30.06.05	Phase wise release of Rs. 4,00,000/- till date by State Govt. & informed MHA latest on 18th May 07	302,298
ii	Govt. college of Technology, Salem	4	4	2 batches @ 40 Engineers per batch	80	78	646,000	1,035,900	16.03.06	Phase wise release of Rs. 3,65,000/- till date by State Govt. & informed MHA latest on 18th May 07	315403
iii	Alagappa Chettiar C.E.T, Kariakudi	4	3	2 batches @ 40 Engineers per batch	80	81	646,000	920,700	31.03.08	Phase wise release of Rs. 4,00,000/- till date by State Govt. & informed MHA latest on 18th May 07	362667
iv	Govt. college of Engineering, Tirunelveli	4	3	2 batches @ 40 Engineers per batch	80	58	646,000			Phase wise release of Rs. 4,00,000/- till date by State Govt. & informed MHA latest on 18th May 07	575250
v	College of Engineering, Anna University, Chennai & College of Engineering, Guindy, Anna University	4	4	2 batches @ 40 Engineers per batch	80	55	646,000			Phase wise release of Rs. 4,00,000/- till date by State Govt. & informed MHA latest on 18th May 07	400000
	Total	20	16	11 batches	440	329	3,453,000	2,992,500		Rs. 19,65,000/-	1,955,618